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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: November 10, 1995
Subject: North Shore Group Site, Chicago, Illinois

From.- Steve Faryan, OSC, U.S. EPA, Region 5, KERB
To: T. Johnson, U.S. EPA, OSWER FAX 703-603-9107

R. Karl, Chief, U.S. EPA. ERRS FAX 312-353-9176
D. Bruce, Chief, RS II, U.S. EPA, EERB FAX 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS FAX 312-353-9176
M. Bertnan, U.S. EPA, ORC FAX 312-886-7160
S. Ettleson, IEPA FAX 217-782-3258
J. Schueseler, City of Chicago FAX 312-744-5272

POLREP NO.: POLREP 3
Reporting Period: November 4 through 10. 1995
Site No.: VE
Delivery Order No.: 5001-05-377 Sndth Environmental

''"<"•' Response Authority: CERCLA Removal Action (Time Critical)
CERCLIS NO.: Not Applicable
N'PL Status: Not on the NPL
State Notification: IEPA Notified
Action Memorandum Status: Approved
Start. Date: October 17, 1995

Site Information!

The North Shore Group site is an abandoned 4-story building
containing scattered containers of pesticides and solvents (see
polrep 1 for more detailed information).

Current Situation:

Removal activities continued throughout this reporting period.
Weather conditions throughout this reporting period: 28° to 40°F,

**'" clear, sunny, and windy for the early part of this week. Snow
flurries Thursday morning. Warming to near 60°F Friday with heavy-
rain and thunderstorms throughout the day.

Rumoval Activities To Date:

During this reporting period, inventorying of chemicals in the
basement was completed with several large containers being removed
from the basement to the 1st floor for staging and sampling.
Approximately 500 small containers were staged in the basement for
eventual lab-packing. All reinaining containers on floors 1-4 that
were found by the crew were staged on the first floor for sampling.
Approximately 300 email containers were segregated into lab-pack
groups (solids/liquids/aerosols) as was done in the basement. A
mobile fume hood was mobed to the site and a field lab was prepared
in a room isolated from the hot zone for hazard categorization of
sampled wastes by the ERGS Chemist. Security continued at the site
during off-hours.



liaf orcement;

The owners and operators of the North Shore site have been located
and will be served Notice Letters and 104(e) information request
letters.

Planned Removal Activities:

See POLREP i.

Next Stopa:

Continue staging, inventorying, and overpacking appropriately
all containers of hazardous material.

Continue sampling and categorizing unknown materials.

Dispose of all hazardous material.

"'""' -- Sample, empty, and (if appropriate) remove underground storage
tanks.

Continue off-hours armed security.

Key iflfues:

Large quantities of asbestos remain in the building and will have
to be removed prior to demolition. The City of Chicago will remove
the asbestos material prior to building demolition,

Coat Infomationr

in,,,,! Coŝ s To Dat^e Ceiling
ERGS Contractor $119,971* $200,000
TAT Contractor $ 13,643" $ 17,500
U.S. EPA $ 10,043" $ 25,000

* as of November 7, 1995
" as of November 10, 1995


